AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L Contract ID Code Page 1 Of10

Fi rm Fi xed-Price

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
54 2004AURD9 SEE SCHEDULE
6. Issued By Code | Ws6HzV | 7. Administered By (If other than Item 6) Code S2305A
TACOM WARREN DCMA DETRO T
SFAE- GCS- W BCTP U S. ARWY TANK & AUTOMOTI VE COVIVAND
VI VIAN L. NORDAUNE (586) 753- 2068 ( TACOW
WARREN, M CHI GAN 48397- 5000 ATTN:  DCMAE- GID
HTTP: / / CONTRACTI NG TACOM ARMY. M L WARREN, M 48397-5000
EMAI L:  NORDAUNV@ACOM ARMWY. M L
SCD A PAS NONE ADP PT HQ337
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

GM GDLS DEFENSE GROUP LLC, JO NT VENTURE
14920 TVENTY- THREE M LE ROAD
SHELBY TOWNSHI P, M. 48315

9B. Dated (Seeltem 11)

10A. Modification Of Contract/Order No.

DAAEQO7- 00- D- MD51/ 0010
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code 1NLE2 | Facility Code 2002MAR23

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
ACRN: AA NET DECREASE: -$148, 032. 00

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: G It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of: Mitual Agreenment of the Parties

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
SANDRA E. MCCARROLL

MCCARROS@ACOM ARMY. M L (586) 753-2072

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNED/ 2004AURD9
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243
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SECTI ON A - SUPPLEMENTAL | NFORVATI ON

PROGRAM  Stryker Arnored Vehicle Program

1. This Mdification 54 to Delivery Order 0010 under Requirenents Contract DAAEQ7-00-D-MD51 is a suppl enental
agreement .

2. Conditional Acceptance. The purpose of this nodification is to establish the paraneters for the conditional
acceptance of eight(8) Stryker Conmmander's Vehicles (CVs). The CVs may be inspected and conditionally accepted at
the Anniston, Al abama facility.

3. The Contractor Vehicle Serial Nunmbers will be established at the time of conditional acceptance.
4. CV Superset for SBCT3.

a. The CA4I SR equi pnent change of the CV superset for SBCT3 shall be integrated into these CVs. The Not-To-
Exceed price for this configuration change is contained in Delivery Oder 0011 CLIN 9001AC.

b. The contractor shall deliver the | ETM and Paper -10 Techni cal Manual changes as a result of the CV C4l SR
configuration changes with the first vehicle delivered under this nodification.

5. Conditional Acceptance Agreenent.

a. The conditional acceptance of the above referenced vehicles is contingent upon full conpliance with the terms
and conditions of this nodification. Failure to neet any requirenment contained herein, as well as conpliance with
any mlestone identified in this nodification, any retrofit or corrective action requirements or any other condition
of the nodification, may upon PCO review be grounds for revoking this nodification and end the conditional acceptance
agreenment. The contractor shall brief the PCO weekly on conpliance with the terns and nmilestones contained in this
nodi fication which are due for conpletion by the day of the review The briefing shall be conducted no | ater than
Thursday each week. In the event the applicable ternms of this nodification have not been nmet, the PCO may stop the
condi tional acceptance of any vehicle the follow ng week.

b. The contractor agrees to prepare one (1) CV for shipment no later than 13 August 2004 and one (1) CV for
shipnent no |ater than 16 August 2004.

c. In the event the CVs under this nodification require retrofit prior to hand-off, the contractor shall provide
techni cal assistance related to the SBCT3 C4l SR configuration change during deprocessing at Fort Lewis or Fort
Ri char dson.

6. Baseline Configuration. The baseline configuration for these CVs are nanufactured to the Contractor's General
Assenbly CV Part Number 10652380-021, dated 29 January 2004.

7. Production Managenent Delivery Team
a. The Contractor shall participate and support the current Joint Governnent-Contractor Delivery Team

b. Delivery Team s Responsibilities. The Teanmi s primary responsibility shall be the tinely identification of
production issues that may inpact delivery of Stryker Brigade Conmbat Team (SBCT) Vehicles to support the program
The team shall ensure that all schedule related vehicle delivery issues including but not limted to shortages and
parts non-conpliance are fully and expeditiously coordinated between the Contractor and Government.

c. Meeting Schedule. At a mninum the Team shall neet at |east once a week or nore often if programissues
warrant. The PCO shall designate a Governnment Delivery Team Associ ate Project Manager (APM. The Delivery Team APM
will identify the time and place for the neetings and set the neeting agenda/topics for teamreview. The Teamwi ||l
identify action itens and suspense. The actions of the teamwill be reported at the nonthly and quarterly program
revi ews.

8. The contract provisions of C 3.10 are waived for the vehicles covered by this nodification subject to the
following conditions:

a. The contractor conplies with requirenments covered by previous nodifications to correct and retrofit any
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cadmi um or Hexaval ent Chromi um coated or treated parts in the vehicles covered by this nodification. (Reference
contractor waivers WBCT-0002, W BCT-0004, WBCT-0005 R1, WBCT-0031 R1, WBCT-0025 R1, and D-BCT-0002 R1).

b. The contractor provides a |list of cadm um and hexaval ent chromumtreated parts specific to each of the
vehicl es accepted herein. The lists will be included in the contract file and will be used for corrective action
tracking until all parts have been cleaned up and retrofitted or identified/ supported as parts w thout any
technically acceptable alternatives. |In accordance with the Contract Data Requirenents List (CDRL) Number A044, the
contractor shall provide the vehicle specific lists within 30 business days of DD 250 approval .

9. The contractor has an affirmative obligation to provide notice to the Government of any failures, defects
(excluding mnor defects) or deficiencies in parts, conponents or assenblies provisionally released. The contractor
shal | pronptly notify the Government of any failure, defect, or deficiency noted during contractor testing. The
contractor assumes total responsibility to timely correct any failures to nmeet the contract requirenments. For

vehicl es accepted but not yet shipped, the contractor shall correct the hardware/software by renoval of deficient
conponents and reinstallation of approved hardware/software. |If the vehicle has been shipped,
correction/reinstallation of the hardware/ software shall be at CGovernnent direction. In the event, the Governnent
elects to make its own correction/installation of any deficiencies after delivery/shipnent, it shall be entitled to
an equitabl e adjustnment of the contract prices.

10. Prior to presenting the vehicle to the Governnent for conditional acceptance, the contractor shall performthe
Fi nal Inspection Report (FIR)in accordance with CV FIR Revision B, dated 16 June 2004.

11. Pursuant to the vehicle configuration unique FIR identified in the paragraph above, the subject vehicles will be
conditionally accepted. These vehicles will be conditionally accepted until all ternms of acceptance, including but
not limted to those listed in this nodification, are fulfilled. This conditional acceptance shall not relieve the
Contractor fromconplying with all requirenments of the terms and conditions of the contract.

12. Part Shortages. Any part shortages or additional vehicle issues not covered under this nodification require
CGover nnent approval .

13. Contractor's Vehicle Tracking Database. The Contractor shall provide and track all required retrofit data for
each vehicle delivered to the Government to include all COTPlIs (Changes G her Than Product |nprovenents) or
addi tional changes requiring retrofit. The Contractor shall provide and maintain an automated solution available to

the Governnment within the IDE. The Contractor's retrofit tracking database shall incorporate all the information,
for any reason, related to required, known, or planned retrofits of the vehicles. The Contractor shall identify and
track all missing or corrected parts that require retrofit. The Contractor's database shall identify software
changes, hardware changes, as well as unresol ved/ open issues pending corrective action identification. The database
shal | include Product |nprovenent Notifications (PINs), COTPIs requiring retrofit, as well as warranty or Correction
O Deficiency (COD) retrofit actions. The contractor's database shall include a report feature which is structured

so that the data can be sorted by retrofit itenms/issues as well as by vehicle. The vehicle's specific list of
retrofit itenm(s) and their installation date(s) determne the start date for the extended warranties of those itens.

14. In the event the Block Inprovenent Performance Testing identifies contractor responsible vehicle discrepancies,
the contractor shall performcorrective action and/or retrofit of all vehicles previously accepted with the Enbedded
Trai ning and Di agnostics Bl ock I nprovenents. The corrective action and/or retrofit of the vehicles shall be
performed at a | ocation specified by the Governnment, at no additional cost to the Government.

15. Hei ght Managenent System (HMVB). A preliminary HVS Calibration will be conducted in Anniston and London with the
vehicle NOT up weighted. Final HVS Calibration and verification inspection will be conducted upon installation of
14.5 Arnor and Stowage. PMBCT Quality will have approval authority for the applicable |FCN to be used at each plant
facility and HVS Field Conpliance Testing to be performed at destination, at no additional cost to the Governnent.

16. Cold Region Test Center(CRTC), Conmon Vehicle, and Field Issues. The Contractor's plan, entitled "Sales |ssues
(Revision N-07) reflects the path forward concerning the CRTC, Common Vehicle, and Field Issues and is incorporated
into this nodification by reference.

17. Drawing Tenperature Requirenents: The contractor shall provide the results of the vendor feedback concerning
vendor conponent operating tenperature linmts no later than 24 Septenber 2004.
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18. The CGovernnent conditionally accepts vehicles pending failure analysis and resolution/corrective action (if
required) of the Field/ Test Issues and Performance Specification requirements. The issues and applicable w thhol ds
are specified in Attachment 1. A vehicle price wi thhold of $21,450 per CV is established for the Field/ Test |ssues
and Performance Specification requirenments. The contractor shall performany required corrective action and/or
retrofit (if required) at a |ocation specified by the Governnment, at no additional cost to the Governnent.

19. The contractor may invoice for any Field/ Test/Performance Specification vehicle price withhold, as referenced on
the DD 250 for each vehicle, in the follow ng nanner:

a. The contractor may invoice for 50% of a specific withhold when the contractor certifies that repl acement
parts/ material are available for vehicle application. The contractor may invoice for the renmaining 50%of the
wi t hhol d when the vehicle retrofit has been conpleted and an authorized CGovernnent representative has inspected and
accepted the retrofit.

b. In the event the vehicles are not available for the contractor to performthe retrofit within 30 days after
receipt of retrofit material, the contractor may invoice for an additional 30%of the price withhold. The remaining
20% shal | be withheld until the retrofit has been conpleted and an authorized Governnment representative has inspected
and accepted the retrofit.

c. If both parties agree that no vehicle retrofit is required, the contractor may invoice for 100% of the
Fi el d/ Test |ssues and Performance Specification withholds.

20. Arnor (14.5mm). The parties agree to the following related to 14.5mmbal listic integrity:

a. Arnor Gaps. Spaces between arnor to arnmor hull nounted in-plane nodul es shall not exceed 4mm  Spaces
bet ween hull nounted nodul es and hatches nmounted in-plane shall not exceed 10mMm

b. Arnor Panels Displaying Blisters. Prior to conditional acceptance, the contractor shall repair any arnor
panel s di scovered to have blisters in accordance with the Government approved | BD, General Manufacturing Instructions
Nurmber 24 Revision B, entitled "Repair of Surface Inperfections on Integral Arnor, Referred to as "Blisters"". The
DD 250 of any vehicle that had arnor panels repaired using the above referenced procedure shall be annotated to |ist
the repaired panels by panel part nunbers.

c. In the event the 14.5 Arnor does not nmeet the requirements of the contract, the contractor shall perform any
corrective action and/or retrofit of the arnor, at a location specified by the Governnent, at no additional cost to
the Governnent. The Governnent shall withhold $110, 100 per vehicle wi thout arnor.

d. For the vehicles shipped in place, the contractor may invoice, on a vehicle by vehicle basis, for the
conpliant arnor panels as they are installed and satisfactorily inspected by the Government. For fielded vehicles,
once the fully conpliant conplete arnor kit is installed and satisfactorily inspected by the Governnent, the
contractor may invoice, on a vehicle by vehicle basis, the w thhold of $110,100 per vehicles for vehicles
conditionally accepted wi thout arnor.

e. For vehicles conditionally accepted w thout arnor, the contractor shall overpack the DVE Rel ocation Kit
rather than install on the vehicle. The contractor shall install the DVE Relocation Kit at Fort Lewis after the
arnor installation at no additional cost to the Governnent.

21. Stryker Configuration Control Board (SCCB).

a. The contractor shall ensure that the ECOs/CRs presented to the SCCB include the required infornmation. The
status of the ECOs/CRs which the Governnent has objected to shall be documented in the SCCB agendas until
satisfactory closure to the objection.

b. The Government will reject any ECO CR presented or approved at the SCCB wi thout a coorespondi ng wei ght off-
set plan. In the abscence of a weight off-set, any vehicle presented for Governnent acceptance with the subject
ECO CR applied may be rejected for acceptance.

22. The Contractor agrees to change out the suspect Bendix Switch, Part Number 10607858, if necessary, prior to
vehicle hand-of f, at no additional cost to the Governnment. Vehicles nay be conditionally accepted pending the switch
change out.

23. The requirenments specified in the Vehicle Storage Plan, submtted by the contractor on 27 February 2004, is
incorporated into this nodification by reference. The contractor shall inplement the Vehicle Storage Plan at no
addi tional cost to the Government.
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24, Transportability.

a. The Contractor/ Governnment shall continue to nmeet twi ce each nonth to discuss weight elenments relating to
transportability requirements for all Stryker vehicle configurations, weight reduction plans, and a Transportability
corrective action plan. Should the contractor fail to neet transportability/weight plan mlestones the Governnent
has the latitude to reduce progress paynents.

25. Vehicle Price Adjustnents:

a. DVE Bracket (Applicable to all vehicles under this nodification). Based on the negotiated settlenent for
the DVE Bracket M scell aneous Hardware, reference contractor's proposal CCP 211, the vehicle price of each vehicle
under this nodification is reduced by $50 per vehicle.

b. Weight Reduction Initiatives(Applicable to all vehicles under this nodification). Based on the Wi ght
Reduction Initiatives, the price of each vehicle is tentatively adjusted downward by $19, 700. The parties agree to
definitize this equitable adjustnent in a future contract nodification.

c. CV 6th Passenger Junp Seat. Pursuant to the negotiated settlenment for the CV 6th passenger seat hardware
configuration change, the price of each CV is increased by $1,246.

26. As a result of the above discussed price adjustments, the vehicle unit price, for the vehicles to be
conditionally accepted under this nodification, are revised under Sub-CLINs 0600AB to reflect the CV unit price is
decreased by $18,504 from $1, 653,680 to $1, 635, 176.

27. Total Vehicle Price Wthholds. The total vehicle price wthhold per vehicle (after the liquidation of progress
paynments)for all of the itenms addressed in this Mdification is:

a. $131,550 CV without Arnor.

b. $25,050 per CV with arnor |less the rear door/hatch arnor, Part Nunber 10660215- 011PEG

28. Shipping instructions.

a. |In order to ensure the vehicle shipping height does not exceed 110 inches, the contractor shall stow and
fold the RWS into its transport position prior to shipping.

b. Vehicles may be shipped w thout arnor.

1) In the event vehicles are shipped w thout arnor, an interi mnon-skid applique shall be applied. Vehicle
stenciling shall also be applied to the base structure in the appropriate locations. During the installation of the
conpliant arnor panels, the contractor shall apply the permanent non-skid and stenciling, at a |ocation designated by
the CGovernnent, at no additional cost to the Governnent. Vehicles may be conditionally accepted pending conpletion of
paint, stenciling, and stowage. Paint, stenciling and stowage nust be conpleted prior to shipment.

2) For vehicles shipped without arnor, the contractor shall overpack the DVE Relocation Kit rather than
install on the vehicle. The contractor shall install the DVE Relocation Kit at Fort Lewis after the arnor
installation at no additional cost to the Governnent.

c. Subsequent to vehicle conditional acceptance, should the vehicles be shipped in place, the contractor shall
be responsible for the cost, the security, and mai ntenance of the vehicles shipped in place. The Governnent shall
not incur any expense due to the shipnent of the vehicles in place unless such action is a result of Government
direction.

d. The shipping instructions applicable to the vehicles covered under this nodification are provided in Section
B of this nodification.

29. As aresult of this nodification, the total price of Delivery Order 0010 is decreased by $148,032. Except as
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specifically stated above, all other terns and conditions of Delivery Order 0010 renmin unchanged and in full force
and effect.

*** END OF NARRATIVE A 053 ***
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ITEM NO

SUPPLIES/SERVICES

QUANTITY |UNIT

UNIT PRICE

AMOUNT

0600 NSN:  2320- 01- 481- 8573

FSCM 19207

PART NR: 12479555

SECURI TY CLASS: Uncl assified

0600AA PRODUCTI ON_ QUANTI TY

NOUN: COWANDER S VEH CLE
PRON:  X12GX042X1
AVMS CD: 31107180008

Packagi ng and Marki ng

I nspection _and_Accept ance
I NSPECTION: Origin

Deliveries or Performance
DOC SUPPL
REL CD M LSTRI P ADDR

SECTION B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS

PRON AMD: 06

CLIN revised by Mdification 54

(End of narrative B002)

ACCEPTANCE: Origin

SIGCD MARK FOR TP CD

$_1, 653, 680.000 [$

9, 922, 080. 00

ACRN:  AA

001 Wp09530031L004 YO0000
PRQJ_CD

M 1
BRK BLK PT

001
DEL REL CD QUANTI TY

DEL DATE

004 6

FOB PO NT: Origin

SH P TO. PARCEL POST ADDRESS
( YO0000)

REQUI SI TI ON.

SHI PPI NG | NSTRUCTI ONS FOR CONSI GNEE
(SH P-TO WLL BE FURNI SHED PRI OR
TO THE SCHEDULED DELI VERY DATE FOR
| TEM5S REQUI RED UNDER THI S

CONTRACT/ DELI VERY ORDER NUMBER

UNDEFI NI TI ZED

0600AB PRODUCTI ON_ QUANTI TY

CLI N CONTRACT TYPE:
Fi rm Fi xed-Price
NOUN: COMMVANDER S VEHI CLE

DAAEQ7- 00- D- MD51/ 0010

8 EA |$_1,635,176.000 |$

13, 081, 408. 00
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ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT [ UNIT PRICE

AMOUNT

PRON:  X12GX042X1 PRON AMD: 06 ACRN:  AA
AVMS CD: 31107180008

CLI N added by Modification 54

(End of narrative B001)

Packagi ng and Marki ng

I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance
DOC SUPPL

REL CD M LSTRI P ADDR SIGCD MARK FOR TP CD
002 WP09534169A001 WB1DIM M WIUJAA 1
PRQJ_CD BRK BLK PT
1a
DEL REL CD QUANTI TY DEL DATE
001 3 31-JUL- 2004
FOB PO NT: Origin
SHI P TO. PARCEL POST ADDRESS
(WB1DIM XU WAUJ USAG ALASKA
SAT STOR SSA SUP DIV DOL BLDG 804
600 RI CHARDSON DRI VE TPF
FT RI CHARDSON AK 99505- 7000
MARK FOR:  WIUJAA
CONTRACT/ DELI VERY ORDER NUMBER
DAAEQ7- 00- D- MD51/ 0010
DoC SUPPL
REL CD M LSTRI P ADDR SIGCD MARK FOR TP CD

003 Wp09534169A002 WB1DIM M WIUJAA
PRQJ_CD BRK BLK PT
10l
DEL REL CD QUANTI TY DEL DATE
001 5 31- AUG 2004

FOB PO NT: Origin

SHI P TO. PARCEL POST ADDRESS
(WB1DIM XU WIUJ USAG ALASKA
SAT STOR SSA SUP DIV DOL BLDG 804
600 RI CHARDSON DRIVE  TPF
FT RI CHARDSON AK 99505- 7000

1
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ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT

MARK FOR  WAUJAA

CONTRACT/ DELI VERY ORDER NUMBER
DAAEQ7- 00- D- MD51/ 0010

EXCEPTI ON DATA:

Vehicles are to be shipped in accordance
with Security Cassification Guide. For
further guidance contact PM BCT Security
Keith Whitten, (586) 753-2135.

SHI P THRU:
Ft. Lewis Fielding Ofice
Bl dg 3041
Ft. Lewis, WA 98433-5000
MARK FOR:

M. Covington, PH: (253) 966-4851/
CELL: (253) 405-2697
Ms. Bray, PH (253) 966-4851

SH P TO

USAG Al aska SSA

SAT STOR SSA DOL STOR BR BLDG 804
BLDG 804 WAREHOUSE ST. TPF

FT. RI CHARDSON, AK 99505- 7000
MARK FOR:

MAJ Tom Deaki ns, BLDG 806

(End of narrative FO001)
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SECTI ON G - CONTRACT ADM NI STRATI ON DATA

PRON
LI NE AVS CDY OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM M PR ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
0600AA  X12GX042X1 AA 1 $ 23,151,520.00 $ - 13, 229, 440. 00 $ 9, 922, 080. 00
31107180008 2GXPO1
A12P30082RX1
0600AB X12GX042X1 AA 1 $ 0.00 $ 13, 081, 408. 00 $ 13, 081, 408. 00
31107180008 2GXPO1
A12P30082RX1
NET CHANGE $ - 148, 032. 00
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAVE BY_ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Ar ny AA 21 22033000025R5R07P31107131E9 S20113 Wb6HZV $ -148, 032. 00
NET CHANGE $ - 148, 032. 00
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMI

NET CHANGE FOR AWARD: $ 433, 411, 647. 00 $ - 148, 032. 00 $ 433, 263, 615. 00
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